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27 September 1963

MEMORANDUM FOR: Assistant for Plans and Development Etjfjs;//

SUBJECT ¢ Trip Report on Itek Spatial Filtering Contract

25X1A STATOTHR

held a meeting with

and his lab assistant to determine the status
of the Spatial Filtering Contract. Fabrication of the instrument is due by
15 October although it may take until 1 November before all components are
thoroughly checked. Progress on this portion of contract is satisfactory.

STATOTHR 1. On 17 September 196

2. Testing of lens and photography by Itek was authorized to further
information concerning capability of this instrument considering other types
of systems that may be of use in photointerpretation processes. This portion
of the program will be inaugurated after fabrication and instrument testing
is completed.

3. It is not definitely established at this time whether Ttek will be

25X1A able to complete the initial study that _Ja,s conducting. || Gz 25}X1A
will submit a program schedule to compilete the instrument evaluation for use

by Itek personnel. 25X1A

L, It is recommended tha.t_ travel to Itek
on or about 1 November 1963 to determine progress on the final phase of the

& contract and to gather information for recommending whether or not the final
S phase of the spatial filtering concept be done by Itek or by NPIC personnel.

25X1A

TROYP 1
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